


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
 As of March 31, 2026 (1st Quarter)

PMC: TOMAS OPPUS

Name of Project/ Program Components	Location	Implementing Agency	Date of Project Inspection	Major Findings	Issues	Action Taken/ Recommendations
Construction of River Control at Brgy. Tinago Phase II	Brgy. Tinago	MEO	24-Mar-26	The structure was built according to the design plans and specification of the project.	NONE	
Improvement of Felicity Dream Square	Brgy. Banday-Bogo	MEO	24-Mar-26	The structure was built according to the design plans and specification of the project.	NONE	
Surfacing of Access Road to Slaughter House - Barangay Cambite	Brgy. Cambite	MEO	24-Mar-26	To submit an updated report	NONE	
Road Concreting of Farm to Market Road - Brgy. Anahawan	Brgy. Anahawan	MEO	24-Mar-26	Project is still in Post Qualification Stage	NONE	
Road Concreting of Farm to Market Road - Brgy. Hugpa	Brgy. Hugpa	MEO	24-Mar-26	Project is still in Post Qualification Stage	NONE	
Establishment of Municipal Memorial Park	Brgy. Tinago	MEO	24-Mar-26	Prepare and submit a formal project inspection report — documenting accomplishments, findings, and recommended corrective measures	Fast Track the timeline of the project	
Construction of Multi-Purpose for Child Development Center in Brgy. Mag-ata, Tomas Oppus	Brgy. Mag-ata	MEO	24-Mar-26	Prepare and submit a formal project inspection report — documenting accomplishments, findings, and recommended corrective measures	Expedite the completion of the remaining 30% of work within the contract timeline	
Construction of Multi-Purpose for Child Development Center in Brgy. Biasong, Tomas Oppus	Brgy. Biasong	MEO	24-Mar-26	Prepare and submit a formal project inspection report — documenting accomplishments, findings, and recommended corrective measures	Expedite the completion of the remaining 50% of work within the contract timeline	

Submitted by:
 Designation/ Office:
 Date:


DANILO F. GUMANIT
 PMC Chairman

Noted by:


ROD IVAN CUARES PANO
 Municipal Mayor

Note: This is a new form based on the existing RPMES forms Adopted in 2015.