

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 29, 2026 (Quarterly)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
CONSTRUCTION OF ONE (1) UNIT TWO (2) STOREY, SIX (6) CLASSROOMS SCHOOL BUILDING WITH BUNDLED SCHOOL FURNITURES	Project billboard requires updating; workers were observed not wearing prescribed PPEs; and safety caution/warning signs were not provided at the project site.	Performance of Contractors/Consultants	NAVAL SCHOOL OF FISHERIES, BRGY. CARAYCARAY, NAVAL (CAPITAL), BILIRAN	Provincial Government of Biliran	29-Sep-26	Provincial Project Monitoring Committee (PPMC); Provincial Engineering Office (PEO); Contractor	The PEO, as project representative, shall inform the contractor of the observed deficiencies and require the immediate updating of the project billboard, strict compliance with prescribed PPE requirements, and installation of appropriate safety caution/warning signs. Compliance shall be monitored during succeeding project inspections.
Submitted by:	EnP. HOSSANA E. GOMEZ			Approved by:	HON. ROGELIO A. ESPINA, MD., FPOA		
Designation/Office:	PPDC/PPMC Secretariat				Governor/PPMC Chairperson		
Date:	September 29, 2026			Date:	September 29, 2026		