



**LOCAL PROJECT MONITORING COMMITTEE (LPMC)
MONITORING AND EVALUATION PLAN
For CY 2026**

LPMC-EASTERN SAMAR

Description of Indicators	Baseline Data	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/ Person Responsible to Collect	Unit/ Person Responsible to Report
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Construction of Farm-to-Market Road in Oras, Eastern Samar at Brgy. Dalid-Brgy. Bagacay	95%	100%				Provincial Engineering Office	Construction Schedule/SWA		LPMC Members	LPMC Chairman
Improvement of Farm-to-Market Road in Brgy. Abejao, Salcedo, Eastern Samar	15%	45%	100%			Provincial Engineering Office	Construction Schedule/SWA		LPMC Members	LPMC Chairman
Construction of Farm-to-Market Road in General Macarthur at Brgy. Laurel	40%	55%	75%	100%		Provincial Engineering Office	Construction Schedule/SWA		LPMC Members	LPMC Chairman

Prepared by:


Engr. LEMUEL M. NICART

PMC Secretariat


Engr. EDEN PAUL C. OCFEMIA


PMC Secretariat

Approved by:


Engr. SIXTO A. LIMBAUAN, JR.

PMC Chairperson

Noted by:


RALPH VINCENT M. EVARDONE

Governor