



**LOCAL PROJECT MONITORING COMMITTEE (LPMC)**  
**PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED**  
**For CY 2026**


**PMC: EASTERN SAMAR**

| Name of Program/ Project                                                                | Location                      | Fund Source | Implementing Agency | Schedule<br>(1st, 2nd, 3rd & 4th Quarter) |
|-----------------------------------------------------------------------------------------|-------------------------------|-------------|---------------------|-------------------------------------------|
| Construction of Farm-to-Market Road in Oras, Eastern Samar at Brgy. Dalid-Brgy. Bagacay | Oras, Eastern Samar           | LGSF-FALGU  | PLGU                | 1st Quarter                               |
| Improvement of Farm-to-Market Road in Brgy. Abejao, Salcedo, Eastern Samar              | Salcedo, Eastern Samar        | LGSF-FALGU  | PLGU                | 2nd-4th Quarter                           |
| Construction of Farm-to-Market Road in General Macarthur at Brgy. Laurel                | Gen. Macarthur, Eastern Samar | LGSF-FALGU  | PLGU                | 3rd-4th Quarter                           |

Prepared by:

  
**Engr. LEMUEL M. NICART**

PMC Secretariat

  
**Engr. EDEN PAUL S. OCFEMIA**


PMC Secretariat

Approved by:

  
**Engr. SIXTO A. LIMBAUAN, JR.**

PMC Chairperson

Noted by:

  
**RALPH VINCENT M. EVARDONE**

Governor