

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of JUNE 2026 (2nd Quarter)

Name of Project/Issues Details	Location	Implementing Agency	Date of PSS/ Facilitation Meeting	Concerned Agencies	Agreements Reached	Next Steps
IMPROVEMENT OF FARM TO MARKET ROAD	Brgy. Abejao, Salcedo, E. Samar	PLGU-EASTERN SAMAR	June 15, 2026	PEO, PPDO	To strictly observe proper documentations and projects implementation relative to the project plans and specification	

Prepared by:


ENGR. LEMUEL M. NICART
LPMC Secretariat

Approved by:

ENGR. SIXTO A. LIMBAUAN, JR.
LPMC Chairman

Noted by:

RALPH VINCENT M. EVARDONE
Governor

ENGR. EDEN PAUL C. OCCEMIA
LPMC Secretariat