

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
2nd Quarter

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
Improvement of Farm to Market Road,	Brgy. Abejiao, Salcedo, Eastern Samar	PLGU-EASTERN SAMMAR		RROW	Coordinate with LGU to ensure clearances of road right of ways	PEO, PASSO, OMAS AND LGU	STRONG COLLABORATION IN ANYTHING WE DO WILL ALWAYS LEAD TO A QUALITY AND FUNCTIONAL INFRASTRUCTURE THAT WILL EVENTUALLY PAVED THE WAY TO PROGRESS AND DEVELOPMENT

Prepared by:

Approved by:

Noted by:

ENGR. LEMUEL M. NICART

ENGR. SIXTO A. LIMBAUAN, JR.

RALPH VINCENT M. BARDONE

PMC Secretariat

PMC Chairman

Governor

ENGR. EDEN PAUL C. OCDEMILA

PMC Secretariat