

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of Month Year (Quarterly)

PMC: EASTERN SAMAR

Name of Project/Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
Improvement of Farm to Market Road,	Brgy. Abejaio, Salcedo, Eastern Samar	PLGU-E. SAMAR	100%	100%	100%	0%	RROW	On site verification	Negotiated Lot owners with the assistance of LGU

Submitted by: ENGR. SIXTO A. LIMBAUAN
Designation/ Office: PMC Chairperson
Date: June 16,2026