

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of SEPTEMBER 2026 (3Rd Quarter)**

Name of Project/Issues Details	Location	Implementing Agency	Date of PSS/ Facilitation Meeting	Concerned Agencies	Agreements Reached	Next Steps
IMPROVEMENT OF FARM TO MARKET ROAD	Salcedo, E. Samar	PLGU-EASTERN SAMAR	None	none		
Construction of Multi-Purpose Building (Covered Court), Bench with roofing & repair of stage	Matarinao, Salcedo, E. Samar		None	None		

Prepared by:

Approved by:

Noted by:

ENGR. LEMUEL M. NICART

LPMC Secretariat

ENGR. SIXTO A. LIMBAUAN, JR.

LPMC Chairman

RALPH VINCENT M. EVARDONE

Governor

ENGR. EDEN PAUL C. OCFEMIA

LPMC Secretariat