

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
 As of June 2, 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Construction of a Three (3)-Storey Multi-Purpose Building, Brgy. Cavite West, Palo, Leyte	Palo, Leyte	Provincial Engineer's Office			More PEO Personnel were stationed on site to actively monitor the project to secure fast completion of project.	Through the initiative of PEO Leyte	None

Submitted by:	 AGNES C. RAFON	Approved by:	 LOVELL ANNE M. YU-CASTRO
Designation/Office:	PPMC SECRETARIAT	Designation/Office:	PPMC CHAIRMAN
Date:	6/2/2026	Date:	6/2/2026