

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
REPORT ON PROBLEM SOLVING SESSION/FACILITATION MEETING
As of 3rd Quarter 2026

Name of Project/ Issue	Location	Implementing Agency	Date of PSS	Concerned Agencies/ Offices	Agreements Reached	Next Steps/Actions Taken
Infrastructure Projects funded under the 20% DF	Municipal wide	MEO, LCE		MEO, LCE, BAC, LFC	The LPMC agreed to recommend measures to expedite procurement and BAC operations and the designation of a dedicated project focal person to oversee project implementation and fund utilization under the 20% Development Fund.	The LPMC, through its Chairperson, shall interface and coordinate with the LCE and BAC Chairperson to address implementation bottlenecks and facilitate the timely execution and utilization of 20% Development Fund projects.

Submitted by: ILYICH NICOLAI DENIN L. TABILLAR, LPT.
Designation/Office: PMC Secretariat

Concurred by: JOSE LUIS AMAGO
Designation/Office: LPMC Chair

Noted by: JOEL D. BALDO
Municipal Mayor