

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of 3RD QUARTER 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Road Concreting at Guimbaolibot Ave., Brgy. 9-A, Guiuan, Eastern Samar	N/A		Guimbaolibot Ave., Brgy. 9-A, Guiuan, Eastern Samar	MLGU	14-May-26	N/A	N/A
Constuction of Drainage System at San Francisco St., Brgy. 9-A, Guiuan, Eastern Samar	N/A		San Francisco St., Brgy. 9-A, Guiuan, Eastern Samar	MLGU	14-May-26	MEO	N/A
Construction of Multi-Purpose Hall at Sulangan National High School, Brgy Sulangan, Guiuan, Eastern Samar	Lacked basic safety measures. No safety nets or warning signs were installed, and poor housekeeping left nails on the ground. Because the site is within a school campus, these conditions posed a particular risk to children.	Site Condition/Availability	Brgy Sulangan, Guiuan, Eastern Samar	MLGU	25-Aug-26	N/A	N/A
Construction of Multi-Purpose Hall at Suluan Integrated School, brgy. Suluan, Guiuan, Eastern Samar	N/A		Brgy. Suluan, Guiuan, Eastern Samar	MLGU	N/A	N/A	N/A
Construction of Multi-Purpose Hall at Brgy. 04, Guiuan, Eastern Samar	The project is behind schedule, with construction progressing slowly due to insufficient manpower. The site also lacked a posted tree-cutting permit, and the project billboard or information signage had been removed.	Site Condition/Availability	Brgy. 04, Guiuan, Eastern Samar	MLGU	25-Aug-26	MEO	Send a formal letter to the contractor to secure and post the necessary tree-cutting permit and to strictly comply with safety requirements

Submitted by:	 ARMANDO P. GAPATE	Approved by:	 EDITHA G. MABINI
Designation/Office:	LPMC Focal Person		LPMC Chairperson
Date:		Date:	