


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPME)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS INCLUDING PROJECT RESULTS (BY AREA, SECTOR, AGENCY)
as of 1st Quarter of 2026

PMC: MUNICIPALITY OF ALMERIA

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
(a) Name of Project & its Components (b) Funding Source (c) Project Schedule	FINANCIAL STATUS (IN PHP M)							Target to Date	Actual Accomplishment to Date	Slippage	Performance	Employment Generated		Remarks
	Output Indicators	Allocation As of Reporting	Releases As of Reporting	Obligations As of Reporting	Disbursements As of Reporting	Funding Support (%)	Fund Utilization (%)					(M)	(F)	
Embankment of Municipal Wharf Phase I		3,000,000.00	0	0	0	0	0		100.00%	0%		10		completed

Submitted by: 
Designation/ Office: DANTE S. CAIRO
Date: PMC Chairperson
February 24, 2026

Noted by: 
MARIA B. SALE
Agency Head

Note: This form was enhanced based on the existing RPME form and Annual ODA Portfolio Review form Adopted in 2015.

RECEIVED

By: 
Date: 3/2/26
Time: 3:05 pm
DII G Almeria - Municipal Office

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
as of 1st Quarter of 2026

PMC: MUNICIPALITY OF ALMERIA

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
Embankment of Municipal Wharf Phase I	Brgy. Poblacion, Almeria, Biliran	MLGU	0.00%	100.00%	100.00%	0.00%	No Issues Encounterd	-	

Submitted by:
 Designation/ Office:
 Date:


DANTE S. CAIRO

 PMC Chairperson

 February 24, 2026



REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPME)
PROJECT INSPECTION REPORT
as of 1st Quarter of 2026


PMC: MUNICIPALITY OF ALMERIA

Name of Project/ Program Components	Location	Implementing Agency	Date of Project Inspection	Major Findings	Issues	Action Taken/ Recommendations
Embankment of Municipal Wharf Phase I	Brgy. Poblacion, Almeria, Biliran	MLGU	February 24, 2026	-	-	-


Submitted by:
Designation/ Office:
Date:


DANTE S. CAIRO
PMC Chairperson
February 24, 2026

Noted by:


MARIA B. SALE
Agency Head

Note: This is a new form based on the existing RPME forms Adopted in 2015.

RECEIVED
By: 
Date: 3/2/26
Time: 3:05 PM
Almeria - Municipal Office

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
as of 1st Quarter 2026

PMC: ALMERIA, BILIRAN

<i>Name of Project/Issues Details</i>	<i>Location</i>	<i>Implementing Agency</i>	<i>Date of PSS/ Facilitation Meeting</i>	<i>Concerned Agencies</i>	<i>Agreements Reached</i>	<i>Next Steps</i>
Embankment of Municipal Wharf Phase I	Brgy. Poblacion, Almeria, Biliran	MLGU Almeria, Biliran	February 24, 2026	LGU Almeria	-	-


Prepared by:


Approved by:

Noted by:


EnP. CHESSA S. LUMBACA MPM, DLUP
 PMC Secretariat


DANTE S. CAIRO
 PMC Chairperson


MARIA B. SALE
 Municipal Mayor

RECEIVED
 By: 
 Date: 3-2-24
 Time: 3:05 p
 Ill G Almeria - Municipal Office

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPME)
TRAINING / WORKSHOPS

Training/ Workshop Conducted/ Attended in the 1st Quarter of 2026

PMC: MUNICIPALITY OF ALMERIA

<i>Date</i>	<i>Title of Training/ Workshop</i>	<i>Objective of Training/ Workshop</i>	<i>Lead Office/ Unit</i>	<i>Participating Offices/ Agencies/ Organizations</i>	<i>Total No. of Male Participants</i>	<i>Total No. of Female Participants</i>
February 24, 2026	Re-orientation and Coaching Session on the LPMC Functions and Guidelines	To orient the Members on the LPMC Functions and Guidelines	MPDO	Punong Barangays, CSOs, MPDO, MEO	9	5
February 24, 2026	Orientation on the use of the PAGKLARO Portal and PAGESAYSAY Form	To orient the Members on the PAGKLARO Portal and PAGESAYSAY Form	MPDO	Punong Barangays, CSOs, MPDO, MEO	9	5

Submitted by: EnP. CHESSA S. LUMBACA MPM, DLUP
 Designation/ Office: PMC Secretariat
 Date: February 24, 2026

Noted by: DANTE S. CAIRO
 Designation/ Office: PMC Chairperson
 Date: February 24, 2026

Note: This is a new form based on the contecnt of RPME Accomplishment Reports Adopted in 2015.

RECEIVED
 By: [Signature]
 Date: 3/2/24
 Time: 3:05 pm
 DII G Amieria Municipal Office

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
LPMC RESOLUTIONS**

Resolutions Passed in in the **1ST Quarter of 2026**

PMC: ALMERIA, BILIRAN

<i>Resolution Number</i>	<i>Resolution Title</i>	<i>Date Approved</i>	<i>LPMC Actions/Remarks</i>
No. 01	A RESOLUTION APPROVING THE CLEARING OF MINOR MUD DEPOSITS ON ROADWAY DUE TO TO EMBANKMENT AND HAULING OPERATIONS	FEBRUARY 24, 2026	


Prepared by:


EnP. CHESSA S. LUMBACA MPM, DLUP
 PMC Secretariat


Approved by:


DANTE S. CAIRO
 PMC Chairperson

Noted by:


MARIA B. SALE
 Municipal Mayor

RECEIVED

By: 
 Date: 3/2/24
 Time: 3:02 PM
 OIG Almeria - Municipal Office

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
as of 1st Quarter 2026

PMC: ALMERIA, BILIRAN

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs **
			Nature	Details			
Embankment of Municipal Wharf Phase I	Brgy. Poblacion, Almeria, Biliran	LGU Almeria, Biliran	-	-	-	-	-

Prepared by:



EnP. CHESSA S. LUMBACA MPM, DLUP
 PMC Secretariat

Approved by:


DANTE S. CAIRO
 PMC Chairperson

Noted by:


MARIA B. SALE
 Municipal Mayor

RECEIVED
 By: 
 Date: 3/2/26
 Time: 3:05 pm
 Dll G Almeria - Municipal Office