

LOCAL PROJECT MONITORING COMMITTEE (LPMC)  
MONITORING AND EVALUATION PLAN  
FOR CY 2026

PMC: MUNICIPALITY OF ALMERIA

| Description of Indicators                                                                    | Baseline Data (Q0) | Target Values (2026) |             |             |             | Source of Data | Method of Data Collection | Timing/Frequency | Unit/Person Responsible to Collect | Unit/Person Responsible to Report |
|----------------------------------------------------------------------------------------------|--------------------|----------------------|-------------|-------------|-------------|----------------|---------------------------|------------------|------------------------------------|-----------------------------------|
|                                                                                              |                    | 1st Quarter          | 2nd Quarter | 3rd Quarter | 4th Quarter |                |                           |                  |                                    |                                   |
| Expansion of Senior Citizen Multipurpose Building<br>Brgy. Caucab Almeria Biliran            |                    |                      |             | ✓           |             | MEO            | SWA                       | QUARTERLY        | ME                                 | LPMC                              |
| Construction of Senior Citizen's Building (Phase II)<br>Brgy. Sampao Almeria Biliran         |                    |                      | ✓           |             |             | MEO            | SWA                       | QUARTERLY        | ME                                 | LPMC                              |
| Completion of Multi purpose Hall Phase II<br>Barangay Matanggo Almeria Biliran               |                    |                      | ✓           |             |             | MEO            | SWA                       | QUARTERLY        | ME                                 | LPMC                              |
| Construction of 2-Storey Multipurpose Building Phase I<br>Barangay Tamarindo Almeria Biliran |                    |                      | ✓           |             |             | MEO            | SWA                       | QUARTERLY        | ME                                 | LPMC                              |
| Rehabilitation of Health Center<br>Brgy. Tabunan Almeria Biliran                             |                    | ✓                    |             |             |             | MEO            | SWA                       | QUARTERLY        | ME                                 | LPMC                              |
| Construction of Brgy. Hall (Phase II)<br>Brgy. Jamorawon Almeria Biliran                     |                    |                      | ✓           |             |             | MEO            | SWA                       | QUARTERLY        | ME                                 | LPMC                              |
| Construction of Stage with CR in Sitio Palayan<br>Sitio Palayan Brgy. Caucab Almeria Biliran |                    | ✓                    |             |             |             | MEO            | SWA                       | QUARTERLY        | ME                                 | LPMC                              |
| Expansion of Multipurpose Building<br>Brgy. Talahid Almeria Biliran                          |                    | ✓                    |             |             |             | MEO            | SWA                       | QUARTERLY        | ME                                 | LPMC                              |
| Construction of Cottage at Ulan Ulan Falls<br>Barangay Sampao Almeria Biliran                |                    |                      |             | ✓           |             | MEO            | SWA                       | QUARTERLY        | ME                                 | LPMC                              |

|                                                                                                       |  |   |   |   |   |     |     |           |    |      |
|-------------------------------------------------------------------------------------------------------|--|---|---|---|---|-----|-----|-----------|----|------|
| Construction of Footroad going to Lower Caucab<br>Barangay Caucab Almeria Biliran                     |  |   | ✓ |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Concreting/expansion of Farm to Market Road in Sitio Barubuhan<br>Barangay Iyusan Almeria Biliran     |  |   | ✓ |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Concreting of Footroad/Access Road for farmers going to Salangi<br>Barangay Iyusan Almeria Biliran    |  |   | ✓ |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Reblocking of Brgy. Road<br>Barangay Look Almeria Biliran                                             |  |   | ✓ |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Road Opening Brgy Look<br>Barangay Look Almeria Biliran                                               |  |   |   | ✓ |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Construction of Footroad sitio Burabod Brgy. Pili<br>Barangay Pili Almeria Biliran                    |  |   | ✓ |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Construction of Foot Road Phase II<br>Barangay Pili Almeria Biliran                                   |  | ✓ |   |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Construction of Drainage Canal Sitio Ilijan<br>Barangay Poblacion Almeria Biliran                     |  | ✓ |   |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Construction of Flood Control from Sitio Torres to Eskina Mayor<br>Barangay Poblacion Almeria Biliran |  |   |   | ✓ |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Reblocking/Concreting of Barangay Road<br>Brgy. Salangi Almeria Biliran                               |  |   |   | ✓ |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Rehabilitation/ Replacement of Pipelines<br>Brgy. Pulangbato Almeria Biliran                          |  | ✓ |   |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Construction of Seawall<br>Barangay Pulangbato Almeria Biliran                                        |  |   | ✓ |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Rehabilitation of Almeria Water System                                                                |  | ✓ | ✓ | ✓ | ✓ | MEO | SWA | QUARTERLY | ME | LPMC |
| Repair of stairs of Municipal Wharf<br>Brgy, Poblacion, Almeria Biliran                               |  |   | ✓ |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Rehabilitation/ Replacement of Pipelines<br>Barangay Iyusan Almeria Biliran                           |  |   |   | ✓ |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Constrcution of Perimter Fence (Brgy. Health Center)<br>Brgy. Tabunan Almeria Biliran                 |  |   | ✓ |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Embanement of Municipal Wharf Phase II                                                                |  | ✓ |   |   |   | MEO | SWA | QUARTERLY | ME | LPMC |
| Construction/Rehabilitation of irrigation Canal<br>Brgy. Sampao Almeria Biliran                       |  |   |   | ✓ |   | MEO | SWA | QUARTERLY | ME | LPMC |

|                                                                             |  |  |   |   |  |     |     |           |    |      |
|-----------------------------------------------------------------------------|--|--|---|---|--|-----|-----|-----------|----|------|
| Reblocking/Concreting of Brgy Foot Road<br>Brgy. Poblacion, Almeria Biliran |  |  |   | ✓ |  | MEO | SWA | QUARTERLY | ME | LPMC |
| Reblocking of Road in Zone 3<br>Brgy. Tabunan Almeria Biliran               |  |  | ✓ |   |  | MEO | SWA | QUARTERLY | ME | LPMC |
| Backfill Project in Zone 4<br>Brgy. Talahid Almeria Biliran                 |  |  | ✓ |   |  | MEO | SWA | QUARTERLY | ME | LPMC |

  
EnP. CHESSA S. LUMBACA MPM, DLUP  
PMC Secretariat

  
DANTE S. CAIRO  
PMC Chairperson

  
MARIA B. SALE  
Municipal Mayor