

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
as of 2nd Quarter 2026

PMC: ALMERIA, BILIRAN

Program/Project Title	Project Location	Proponent/Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
Construction of Stage with CR	Sitio Palayan, Brgy Caucab, Almeria, Biliran	LGU Almeria, Biliran	Obstruction	No partition wall not safe for children	To provide two partition wall with cement finished and painting	MLGU Almeria through the Municipal Engineering Office	conduct of monitoring and evaluation of project promotes efficient disbursement of funds and maximizes the resources of the government
Construction of foot road Phase II	Brgy. Pili, Almeria, Biliran	LGU Almeria, Biliran	Obstruction	Presence of hairline cracks	The Contractor should Provide and put concrete epoxy	MLGU Almeria through the Municipal Engineering Office	conduct of monitoring and evaluation of project promotes efficient disbursement of funds and maximizes the resources of the government
Rehabilitation of Drainage Canal with cover	Sitio Ilijian, Brgy Poblacion, Almeria, Biliran	LGU Almeria, Biliran	Obstruction	lack of manhole presence of drainage blocks	Provide additional manhole remove drainage cover blocks and clearing of surface area	MLGU Almeria through the Municipal Engineering Office	conduct of monitoring and evaluation of project promotes efficient disbursement of funds and maximizes the resources of the government

Prepared by:


EnP. CHESSAL MIMBACA MPM, DLUP
PMC Secretariat

Approved by:


DANE CARRO
PMC Chairperson

Noted by:


MARIA B. SALE
Municipal Mayor