

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
as of 3rd Quarter 2026

PMC: **ALMERIA, BILIRAN**

Name of Project/Issues Details	Location	Implementing Agency	Date of PSS/ Facilitation Meeting	Concerned Agencies	Agreements Reached	Next Steps
Reblocking of Brgy. Road	Brgy. Look Almeria Biliran	MLGU	September 14, 2026	LGU Almeria	Need Additional compact to the surface area	LGU to interface with the Contractor to make necessary steps to rectify the problem
Construction of foot Road Going to Lower Caucab	Brgy Caucab Almeria Biliran	MLGU	September 14, 2026	LGU Almeria	No project Id at the end of the project	LGU to interface with the Contractor to make necessary steps to rectify the problem
Construction of Two Storey Multipurpose Building Phase I	Brgy Tamarindo Almeria Biliran	MLGU	September 14, 2026	LGU Almeria	Sanitary Pipelines not in place	LGU to interface with the Contractor to make necessary steps to rectify the problem
Construction of Seawall	Brgy. Pulangbato Almeria Biliran	MLGU	September 14, 2026	LGU Almeria		

Prepared by:


EnP. CHESSA S. LUMBACA MPM, DLUP
PMC Secretariat

Approved by:


DANTE S. CAIRO
PMC Chairperson

Noted by:


MARIA B. SALE
Municipal Mayor