

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
as of **3rd Quarter 2026**

PMC: ALMERIA, BILIRAN

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
Reblocking of Brgy. Road	Brgy. Look Almeria Biliran	LGU Almeria, Biliran	Obstruction	Need Additional compact to the surface area	To put ab additional compact to the surface area	MLGU Almeria through the Municipal Engineering Office	conduct of monitoring and evaluation of project promotes efficient disbursement of funds and maximizes the resources of the government
Construction of foot Road Going to Lower Caucab	Brgy Caucab Almeria Biliran	LGU Almeria, Biliran	Obstruction	No project Id at the end of the project	A project ID must be put at the start and end of the project	MLGU Almeria through the Municipal Engineering Office	conduct of monitoring and evaluation of project promotes efficient disbursement of funds and maximizes the resources of the government
Construction of Two Storey Multipurpose Building Phase I	Brgy Tamarindo Almeria Biliran	LGU Almeria, Biliran	Obstruction	Sanitary Pipelines not in place	Sanitary Pipelines should be in place accordance with the Plumbing Code of the Philippines	MLGU Almeria through the Municipal Engineering Office	conduct of monitoring and evaluation of project promotes efficient disbursement of funds and maximizes the resources of the government
Construction of Seawall	Brgy. Pulangbato Almeria Biliran	LGU Almeria, Biliran	Obstruction				

Prepared by:

EnP. CHESSA S. LUMOGA MPM, DLUP
PMC Secretariat

Approved by:

DANTE S. CAIRO
PMC Chairperson

Noted by:

MARIA B. SALE
Municipal Mayor