

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
as of 3rd Quarter of 2026

PMC: MUNICIPALITY OF ALMERIA

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
Reblocking of Brgy. Road	Brgy. Look Almeria Biliran	MLGU	0.00%	100.00%	100.00%	0.00%	No Major Findings	Municipal Engineering Office	LGU to interface with the Contractor to make necessary steps to rectify the problem
Construction of foot Road Going to Lower Caucab	Brgy Caucab Almeria Biliran	MLGU	0.00%	100.00%	100.00%	0.00%	No Major Findings	Municipal Engineering Office	LGU to interface with the Contractor to make necessary steps to rectify the problem
Construction of Two Storey Multipurpose Building Phase I	Brgy Tamarindo Almeria Biliran	MLGU	0.00%	100.00%	100.00%	0.00%	No Major Findings	Municipal Engineering Office	LGU to interface with the Contractor to make necessary steps to rectify the problem
Construction of Seawall	Brgy. Pulangbato Almeria Biliran	MLGU	0.00%	100.00%	100.00%	0.00%	No Findings		

Submitted by:
Designation/ Office:
Date:



DANTE S. CAIRO

PMC Chairperson

September 14, 2026