

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROJECT INSPECTION REPORT
As of September 2026 (Third Semester)

Name of Project (Total Project Cost)	Location	Implementing Agency	Date of Project Inspection	Major Findings	Issues	Action Taken / Recommendation
Rehabilitation of Level III Water Supply System 6,821,727.91	Bolusao Watershed	LGU Lawaan	14-Sep-26	N/A	N/A	On-going

Submitted by: ADRIAN PAUL G. QUIMINALES
 Designation/Office: LPMC Chairman/LDRMO
 Date: 16-Sep-26

Noted by: HON. ATHENE L. MENDROS
Municipal Mayor / Agency Head
15-Sep-26

Note: This form was enhanced based on the existing RPMES form. Adopted in 2015