

LOCAL PROJECT MONITORING COMMITTEE (LPMC)
PRIORITY PROGRAMS/ PROJECTS TO BE MONITORED
For CY 2026

PMC: MASLOG

Name of Program/ Project	Location	Fund Source	Implementing Agency	Schedule (1st, 2nd, 3rd & 4th Quarter)
Evacuation Center	Brgy. 02, Maslog	PAGCOR + MLGU	LGU Maslog	1st Q & 2nd Q
Construction of Maslog- Jipapad Road Phase I	Brgy. 1-Tugas	PAMANA	LGU Maslog	1Q
Construction of Drainage System	St. Isidore St., Brgy. 2, Maslog	LGU EDF	LGU Maslog	2Q
Concreting Racai St., Brgy 2, Maslog	Racai St., Brgy. 2, Maslog, Eastern Samar	LGU EDF	LGU Maslog	2Q
Road Re-blocking of Cajalasan St	Cajalasan St., Brgy. 2, Maslog, Eastern Samar	LGU EDF	LGU Maslog	2Q
Concreting of St Isidore St.	St. Isidore St., Brgy. 2, Maslog	LGU EDF	LGU Maslog	2Q
Road Improvement of San Pascual St	San Pascual St., Brgy. 2, Maslog	LGU EDF	LGU Maslog	2Q
Concreting of Gardenia St	Gardenia St., Brgy 2, Maslog, E. Samar	LGU EDF	LGU Maslog	2Q
Upgrading of FMR Phase II	Tugas, Maslog, E. Samar	SBDP	LGU Maslog	2Q
Opening with Concreting of FMR	Tangbo, Maslog, E. Samar	SBDP	LGU Maslog	2Q
Construction of Maslog- Jipapad Road Phase II	Brgy. 1-Tugas-San Roque	PAMANA	LGU Maslog	2Q-4Q


Prepared by:


Engr. Brenda Karen Santiago
PMC Secretariat

Approved:


Quinz Campomanes
PMC Chairperson

Noted by:


Septemio Santiago
LCE