

LOCAL PROJECT MONITORING COMMITTEE (LMPC)
MONITORING AND EVALUATION PLAN
FOR CY 2026

PMC: MAYDOLONG

Description of Indicators	Baseline Data YQ (2026)	Target Values (2026)				Sources of Data	Method of Data Collection	Timing/ Frequency	Unit/Person Responsible to	Unit/Person Responsible to
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter					
Improvement/Concreting of New Society St. in Brgy. 02	62.00 linear meter PCCP	31.00 linear meter PCCP				Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
Improvement/Concreting of Ditalo St. in Brgy. 04	61.00 linear meter PCCP	30.00 linear meter PCCP				Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
3.Rehabilitation/Concreting of Lapu-lapu St. in Brgy. 07	57.00 linear meter PCCP	25.00 linear meter PCCP				Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
4. Concreting/Concreting of Access Road to Brgy. 06 Evacuation Center	52.50 linear meter access road		30.00 linear meter PCCP			Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
5. Construction/Concreting of ESSU Road (Phase I)	107.54 linear meter access road		45.00 linear meter PCCP			Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
6. Improvement/Concreting of Burabod St. in Brgy. 02						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
7. Construction/Concreting of Sasangdawan to Dump Site in Brgy. Campakirit	109.49 linear meter access road		38.00 linear meter PCCP			Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
8. Construction/Concreting of Access Road to Demo Farm in Brgy. Lapgap	91.00 linear meter access road		35.00 linear meter PCCP			Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
9. Construction of Drainage Canal at Brgy. 03						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
10. Construction of Drainage Canal at Brgy. 06						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
11. Construction of Riverwall at Brgy. San Gabriel						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson

12. Improvement of Maydolong Water System						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
13. Construction of Municipal Building Phase 5						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
14. Rehabilitation of Omawas Elementary School						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
15. Rehabilitation of Del Pilar Elementary School Building						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
16. Rehabilitation of Maydolong Central Elementary School Building						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
17. Rehabilitation of Maydolong National High School Comfort Rooms						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
18. Memorial park Development Project						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
19. Construction of Dump Site Perimeter Fence						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
20. Construction of Tuna Processing Building						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
21. Improvement of Pineapple Processing Building						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
22. Menasge Beach Resort Development Project						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson
23. Binubuwakan Tourism Site Development Project						Statement of Work Accomplishment (SWA)	Review Documents	Quarterly	LMPC Secretariat	LMPC Chairperson

Prepared by:


MARIFE C. BAQUILO
PMC Secretariat

Approved:


HON. ELIA A. MELENDRES
PMC Chairperson

Noted by:


HON. LOUIE A. GORIA
Municipal Mayor