


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
 PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
 As of OCTOBER 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Procurement and installation of Solar Street Lights to 15 barangays in the municipality oPurchase and Installation of Water System Booster Pump and Accessories – 1,300,000.00 oProposed Demo Farm Training Center Rehabilitation – 200,000.00 •Proposed Civic Center and Covered Court Roof Repair and Light Installation – 526, 119.23 •Proposed Construction of Stage (Brgy. Busay) – 900,000.00 •Proposed Expansion of Brgy. Plaza (Brgy. Buyayawon) – 100,000.00 •Proposed Demo Farm Fencing – 200,000.00 •Road Concreting oBrgy. Cambante – 900,000.00 oBrgy. Anuron – 400,000.00 oBrgy. Banuyo - 400,000.00 oBrgy. Cabunga-an - 400,000.00 oBrgy. San Roque - 400,000.00 oBrgy. Sung-an - 400,000.00 oBrgy. Palamrag - 400,000.00 oBrgy. Bobon - 400,000.00 oBrgy. Port Kennedy - 400,000.00	* Still on BAC Bidding Process. Awaiting for the award. * 2 projects for Budget Augmentation (from MOOE to Capital Outlay)	✓ Financial Issue ✓ Budgetary Concern ✓ Fund Availability Issue	Municipalwide	Municipality of Mercedes, Eastern Samar	SEPTEMBER 30, 2026	SB, Finance Department, Office of the Municipal Mayor	Coordinate with the BAC on the status. Coordinate with budget officer and SB to fastrack to budget augmentation of the 2 projects (from MOOE to Capital Outlay)
Submitted by:	 KRISTINE M. CORTEZ			Approved by:			
Designation/Office:	MLGDO/ LPMC SECRETARIAT DESIGNATE				Regional Director		
Date:	SEPTEMBER 30, 2026			Date:			