

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
SUMMARY OF FINANCIAL AND PHYSICAL ACCOMPLISHMENTS INCLUDING PROJECT RESULTS (BY AREA, SECTOR, AGENCY)
3RD QUARTER 2026

PMC: _____

(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)
(a) Name of Project & its Components (b)Funding Source (c) Project Schedule	FINANCIAL STATUS (IN PHP M)							Target to Date	Actual Accomplishment to Date	Slippage	Performance	Employment Generated		Remarks
	Output Indicators	Allocation	Releases	Obligations	Disbursements	Funding Support (%)	Fund Utuilization (%)					(M)	(F)	
		As of Reporting Period	As of Reporting Period	As of Reporting Period	As of Reporting Period									
Proposed Road Concreting	Constructed a Climate Resilient Road	4,100,000.00	-	-	-	100.00%	-	-	-	-	-	-	-	-
Proposed Purchase and Installation of Water System Booster Pump/s and Accessories	Improved Water Services through Consistent Pressure on a Demand-Based Operation	1,300,000.00	-	-	-	100.00%	-	-	-	-	-	-	-	-
Proposed Construction and Rehabilitation of Various LGU- Infrastructures	Constructed a Climate Resilient and Building Code Compliant Infrastructure Projects	1,926,119.23	-	-	-	100.00%	-	-	-	-	-	-	-	-

Submitted by:

HON. ROY B. DADULLA

Designation/ Office:

PB, Chairperson LPMC

Date:

September 30, 2026

Noted by:

HON. EDWIN B. QUIMINALES

Agency Head

Note: This form was enhanced based on the existing RPMES form and Annual ODA Portfolio Review form Adopted in 2015.