

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of JUNE 2026

PMC: ORAS, EASTERN SAMAR

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
CONSTRUCTION OF MULTI-PURPOSE GYM	BRGY. AGSAM, ORAS, EASTERN SAMAR	LGU ORAS, EASTERN SAMAR	0.00	40%	42%	2%	NONE	NONE	N/A
CONCRETING OF BRGY. ROAD	BRGY. DALID, ORAS, EASTERN SAMAR	LGU ORAS, EASTERN SAMAR	0.00	30%	35%	5%	NONE	NONE	N/A
IMPROVEMENT OF DAO FOOT BRIDGE	BRGY. DAO, ORAS, EASTERN SAMAR	LGU ORAS, EASTERN SAMAR	0.00	80%	90%	10%	NONE	NONE	N/A

Submitted by:
Designation/ Office:
Date:


ROY C. ADOR
PMC Chairperson
30 June 2026