

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of 3RD QUARTER 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
1. Construction of Farm-to-Market Road at Brgy. Nadacpan, Oras, Eastern Samar	Absence of Asphalt Sealant on the weakened plain joint along the PCCP		Brgy. Nadacpan, Oras, Eastern Samar	LGU	September 30, 2026	LGU, DILG	Advised the Contractor to immediately apply Asphalt Sealant on the noted portions of the PCCP
2. Construction of 2-storey Health Station at Brgy. Nadacpan, Oras, Eastern Samar	N/A		Brgy. Nadacpan, Oras, Eastern Samar	LGU	September 30, 2026	LGU, DILG	N/A

Submitted by:
Designation/ Office:


Engr. Norina P. Dag-um
 LPMC Secretariat

Noted by:


Hon. Roy C. Ador
 LCE

Date

September 30, 2026

September 30, 2026