

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL

__ Quarter __

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
1. Construction of Farm-to-Market Road at Brgy. Nadacpan, Oras, Eastern Samar	Brgy. Nadacpan, Oras, Eastern Samar	LGU	Absence of Asphalt Sealant on the weakened plain joint along the PCCP		Advised the Contractor to immediately apply Asphalt Sealant on the noted portions of the PCCP	Contractor	N/A

Prepared by:



Engr. Norina P. Dag-um
PMC Secretariat

Noted by:



Hon. Roy C. Ador
LCE