


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of June 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Completion of Caridad Mangrove Boardwalk	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	May 29, 2026	MEO/Accounting	none
Improvement of Bagtong to Alog Road (Phase 1)	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	May 29, 2027	MEO/Accounting	none
Completion of Emergency Operation Center	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	May 29, 2028	MEO/Accounting	none
Installation of Solar Streetlights along Municipal Roads (Phase 1)	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	May 29, 2029	MEO/Accounting	none
Completion of Concrete Road to SLF	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	May 29, 2030	MEO/Accounting	none
Improvement/Expansion of Salcedo Municipal Water System	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	May 29, 2031	MEO/Accounting	none
Improvement of Salcedo Boulevard (Pob. 7 & 2) Phase 1	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	May 29, 2032	MEO/Accounting	none
Concreting of Local Road in Brgy. Buabua to Alog	Contractor requested time extension for	Performance of Contractor	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	May 29, 2033	MEO/Accounting	Contractor to submit catch up plan NLT June 30, 2026

Submitted by:	 XANDOZ D. BALONDO	Approved by:	 ATTY. MELCHOR L. MERGAL
Designation/Office:	LPMC SECRETARIAT	Designation	Municipal Mayor
Date:	29-May-26	Date:	May 29, 2026