


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 2026

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Completion of Caridad Mangrove Boardwalk	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	September 14, 2026	MEO/Accounting	none
Improvement of Bagtong to Alog Road (Phase 1)	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	September 14, 2027	MEO/Accounting	none
Completion of Emergency Operation Center	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	September 14, 2028	MEO/Accounting	none
Installation of Solar Streetlights along Municipal Roads (Phase 1)	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	September 14, 2029	MEO/Accounting	none
Completion of Concrete Road to SLF	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	September 14, 2030	MEO/Accounting	none
Improvement/Expansion of Salcedo Municipal Water System	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	September 14, 2031	MEO/Accounting	none
Improvement of Salcedo Boulevard (Pob. 7 & 2) Phase 1	none	none	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	September 14, 2032	MEO/Accounting	none
Concreting of Local Road in Brgy. Buabua to Alog	2 moths overdue	Performance of Contractor	Salcedo, Eastern Samar	Municipality of Salcedo, E. Samar	September 14, 2033	MEO/Accounting	Engienering Office to prepare Liquidation Report

Submitted by:	 XANDOZ D. BALONDO	Approved by:	 ATTY. MELCHOR L. MERGAL
Designation/Office:	LPMC SECRETARIAT	Designation	Municipal Mayor
Date:	September 14, 2026	Date:	September 14, 2026