

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of June 2025 (2nd Quarter)

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Opening with concreting of Road, Brgy. Bangon, San Policarpo, E.Samar	Presence of Traverse cracks and temperature craks on slab	Perforamnce of the contractor	Brgy. Bangon, San Policarpo, E.Samar	San Policarpo, E. Samar	June 5, 2026		Recommend the Municipal Engineer to advise the contract to apply sealant on cracks
Repair/Rehab/Construction of Roads, Poblacion, San Policarpo, E. Samar	None		Poblacion, San Policarpo, E. Samar	San Policarpo, E. Samar	June 5, 2026		
Concreting of Road, Brgy. Baras and Brgy. Alugan, San Policarpo, E. Samar	None		Brgy. Baras and Brgy. Alugan, San Policarpo, E. Samar	San Policarpo, E. Samar	June 5, 2026		
Repair of pathway, San Policarpo Central Elem. School (SPCES)	None		San Policarpo Central Elem. School (SPCES)	San Policarpo, E. Samar	June 5, 2026		
Const. of SNPOSA Covered Court Extension	Presence of Traverse cracks and temperature craks on slab	Perforamnce of the contractor	SNPOSA Covered Court Extension	San Policarpo, E. Samar	June 5, 2026		Recommend the Municipal Engineer to advise the contract to apply sealant on cracks

Submitted by:	GRACE B. KEMPIS	Approved by:	Hon. NARCISO B. PINANGAY, SR
Designation/Office:	Head Secreatriat		Chairperson
Date:	June 5, 2026	Date:	