

REGIONAL MONITORING AND EVALUATION SYSTEM(RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of June 2026 (2nd Quarter)

RPMES Form 6

PMC: LGU - SAN POLICARPO, EASTERN SAMAR

Name of Project/Program Components	Location	Implementing Agency	Fund Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/Recommendation
				Target	Actual	Slippage			
Opening with concreting of Road, Brgy. Bangon, San Policarpo, E.Samar	Brgy. Bangon, San Policarpo, Eastern Samar	LGU	20% LDF	100%	100%	None	Presence of Traverse cracks and temperature craks on slab	LPMC inspection team	Application of sealant on cracks
Repair/Rehab/Construction of Roads, Poblacion, San Policarpo, E. Samar	Poblacion, San Policarpo, Eastern Samar	LGU	20% LDF	100%	N/A	N/A	N/A	N/A	N/A
Concreting of Road, Brgy. Baras and Brgy. Alugan, San Policarpo, E. Samar	Brgy. Baras and Brgy. Alugan, San Policarpo, E. Samar	LGU	20% LDF	100%	N/A	N/A	N/A	N/A	N/A
Repair of pathway, San Policarpo Central Elem. School (SPCES)	San Policarpo Central Elem. School (SPCES)	LGU	MEO C.O.	100%	100%	N/A	Presence of Traverse cracks and temperature craks on slab	LPMC inspection team	Application of sealant on cracks
Const. of SNPOSA Covered Court Extension	SNPOSA, San Policarpo, Eastern Samar	LGU	MEO C.O.	100%	N/A	N/A	N/A	N/A	N/A

Submitted By: GRACE B. KEMPIS
 Designation/ Office: MPDC/PMC - Secretariat
 Date: June 5, 2025

Noted By:

HON. CONRADO UY NICART III

Municipal Mayor