

REGIONAL MONITORING AND EVALUATION SYSTEM(RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT LPMC LEVEL
As of September 11,2026 (3rd Quarter)

RPMS FORM 11

PMC: LGU - SAN POLICARPO, EASTERN SAMAR

Program/Project Title	Project Location	Proponent/Implementing Agency	Problem/Issue		Strategies/Action taken to resolved the problem/issue	Responsible entities/ Key actions and their specific assistance	Lessons learned and good practices that could be shared to the NPMC/ other PMCs
			Nature	Details			
Opening with concreting of Road, Brgy. Bangon, San Policarpo, E.Samar	Brgy. Bangon, San Policarpo, E.Samar	Local Government Unit	None	None	N/A	N/A	N/A
Repair/Rehab/Construction of Roads, Poblacion, San Policarpo, E. Samar	Poblacion, San Policarpo, E. Samar	Local Government Unit	None	None	N/A	N/A	N/A
Concreting of Road, Brgy. Baras and Brgy. Alugan, San Policarpo, E. Samar	Brgy. Baras and Brgy. Alugan, San Policarpo, E. Samar	Local Government Unit	None	None	N/A	N/A	N/A
Repair of pathway, San Policarpo Central Elem. School (SPCES)	San Policarpo Central Elem. School (SPCES)	Local Government Unit	None	None	N/A	N/A	N/A
Const. of SNPOSA Covered Court Extension	SNPOSA Covered Court Extension	Local Government Unit	Realigned to different project as per request of school head	Const. of SNPOSA stage extension	N/A	N/A	N/A

Submitted By: GRACE B. KEMPIS

Designation/ Office: MPDC/PMC - Secretariat

Date: September 11, 2026