

**REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 11, 2026 (3rd Quarter)**

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Opening with concreting of Road, Brgy. Bangon, San Policarpo, E. Samar	Presence of Traverse cracks and temperature craks on slab	Perforamcoe of the contractor	Brgy. Bangon, San Policarpo, E. Samar	San Policarpo, E. Samar	SEPT. 11, 2026	Mun. Engineering Office/ Planning Office	Recommend the Municipal Engineer to advise the contract to apply sealant on cracks
Repair/Rehab/Construction of Roads, Poblacion, San Policarpo, E. Samar	Presence of Traverse cracks and temperature craks on slab	Perforamcoe of the contractor	Poblacion, San Policarpo, E. Samar	San Policarpo, E. Samar	SEPT. 11, 2027	Mun. Engineering Office/ Planning Office	Recommend the Municipal Engineer to advise the contract to apply sealant on cracks
Concreting of Road, Brgy. Baras and Brgy. Alugan, San Policarpo, E. Samar	Presence of Traverse cracks and temperature craks on slab	Perforamcoe of the contractor	Brgy. Baras and Brgy. Alugan, San Policarpo, E. Samar	San Policarpo, E. Samar	SEPT. 11, 2028	Mun. Engineering Office/ Planning Office	Recommend the Municipal Engineer to advise the contract to apply sealant on cracks
Repair of pathway, San Policarpo Central Elem. School (SPCES)	Presence of Traverse cracks and temperature craks on slab	Perforamcoe of the contractor	San Policarpo Central Elem. School (SPCES)	San Policarpo, E. Samar	SEPT. 11, 2029	Mun. Engineering Office/ Planning Office	Recommend the Municipal Engineer to advise the contract to apply sealant on cracks
Const. of SNPOSA Covered Court Extension	N/A	N/A	SNPOSA, San Policarpo, E. Samar	San Policarpo, E. Samar	SEPT. 11, 2030	N/A	N/A

Submitted by:	GRACE B. KEMPIS	Approved by:	Hon. NARCISO B. PINANGAY, SR.
Designation/Office:	Head Secretariat		Chairperson
Date:	Sept. 11, 2026	Date:	Sept. 11, 2026