

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPME)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
as of 1st Quarter of 2026

PMC: MUNICIPALITY OF BILIRAN


<i>Name of Project/Issues Details</i>	<i>Location</i>	<i>Implementing Agency</i>	<i>Date of PSS/ Facilitation Meeting</i>	<i>Concerned Agencies</i>	<i>Agreements Reached</i>	<i>Next Steps</i>
Construction of Man-made Falls to Swimming Pool	San Roque	LGU Biliran	March 9, 2026	LGU Biliran	Agreement to submit catch up plan and improve adherence to the project timetable	Together with MEO, closely coordinate and assist the contractor to fast-track construction activities and meet project timelines
Construction of Swimming Pool & Cabanas	San Roque	LGU Biliran	March 9, 2026	LGU Biliran		
Construction of Boardwalk & Nipa Huts in Eco Park	San Roque	LGU Biliran	March 9, 2026	LGU Biliran	To remove the construction debris immediately	conduct regular site inspections to monitor the propoer disposal of the debris
Construction of Slope Protection at Hostel Building	San Roque	LGU Biliran	March 9, 2026	LGU Biliran	Agreement to submit catch up plan and improve adherence to the	Together with MEO, closely coordinate and assist the contractor to fast-track

Hostel Interior Design, Furniure, Equipment, & Other Facilities	San Roque	LGU Biliran	March 9, 2026	LGU Biliran	adherence to the project timetable	construction activities and meet project timelines
---	-----------	-------------	---------------	-------------	--	---

Prepared by:


ENGR. GWENNA M. CERVANTES, EnP
PMC Secretariat

Approved by:


HON. MARIO A. NIERRAS
PMC Chairperson

Noted by:


HON. GRACE J. CASIL
LCE