

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
as of 2nd Quarter of 2026

PMC: MUNICIPALITY OF BILIRAN

<i>Name of Project/Issues Details</i>	<i>Location</i>	<i>Implementing Agency</i>	<i>Date of PSS/ Facilitation Meeting</i>	<i>Concerned Agencies</i>	<i>Agreements Reached</i>	<i>Next Steps</i>
Construction of Man-made Falls to Swimming Pool	San Roque	LGU Biliran	June 01, 2026	LGU Biliran	Agreement to submit catch up plan and improve adherence to the project timetable	Together with MEO, closely coordinate and assist the contractor to fast track construction activities and meet project timelines
Construction of Swimming Pool & Cabanas	San Roque	LGU Biliran	June 01, 2026	LGU Biliran		
Construction of Boardwalk & Nipa Huts in Eco Park	San Roque	LGU Biliran	June 01, 2026	LGU Biliran	-	-
Construction of Slope Protection at Hostel Building	San Roque	LGU Biliran	June 01, 2026	LGU Biliran	Agreement to submit catch up	Together with MEO, closely coordinate and assist the

Hostel Interior Design, Furniure, Equipment, & Other Facilities	San Roque	LGU Biliran	June 01, 2026	LGU Biliran	plan and improve adherence to the project timetable	contractor to fast track construction activities and meet project timelines
Installation of CCTV System	San Roque	LGU Biliran	June 01, 2026	LGU Biliran		

Prepared by:


ENGR. GWENNA M. CERVANTES, EnP
 PMC Secretariat

Approved by:


HON. MARIO A. NIERRAS
 PMC Chairperson

Noted by:


HON. GRACE J. CASIL
 LCE