


REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
as of 2nd Quarter of 2026

PMC: MUNICIPALITY OF BILIRAN

Name of Project/ Program Components	Location	Implementing Agency	Funds Utilization	Physical Status (%)			Issues	Source of Information	Action Taken/ Recommendations
				Target	Actual	Slippage			
Construction of Man-made Falls to Swimming Pool	San Roque	LGU Biliran	100%	73.48%	70%	-3.48%	negative slippage	LPMC Monitoring Visit/Field Inspection	Closely coordinate with and assist the contractor to fast-track construction activities and meet project timelines
Construction of Swimming Pool & Cabanas	San Roque	LGU Biliran	100%	73.48%	60%	-13.48%	negative slippage	LPMC Monitoring Visit/Field Inspection	
Construction of Boardwalk & Nipa Huts in Eco Park	San Roque	LGU Biliran	100%	100.00%	100%	0.00%	N/A	LPMC Monitoring Visit/Field Inspection	retain coordination activities with the contractor
Construction of Slope Protection at Hostel Building	San Roque	LGU Biliran	-	76.86%	60%	-16.86%	negative slippage	LPMC Monitoring Visit/Field Inspection	Closely coordinate with and assist the contractor to fast-track construction activities and meet project timelines
Hostel Interior Design, Furniture, Equipment, & Other Facilities	San Roque	LGU Biliran	-	67.12%	30%	-37.12%	negative slippage	LPMC Monitoring Visit/Field Inspection	
Installation of CCTV System	San Roque	LGU Biliran	-	54.25%	55%	0.75%	-	LPMC Monitoring Visit/Field Inspection	

Submitted by:
Designation/ Office:
Date:


HON. MARIO A. NIERRAS

LPMC Chairperson

June 1, 2026