

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM-SOLVING SESSION/FACILITATION MEETING CONDUCTED
as of 3rd Quarter of 2026

PMC: MUNICIPALITY OF BILIRAN

<i>Name of Project/Issues Details</i>	<i>Location</i>	<i>Implementing Agency</i>	<i>Date of PSS/ Facilitation Meeting</i>	<i>Concerned Agencies</i>	<i>Agreements Reached</i>	<i>Next Steps</i>
Establishment of Balay Silangan	San Roque	LGU Biliran	September 21, 2026	LGU Biliran		Together with MEO, closely coordinate and assist the contractor to fast-track construction activities and meet project timelines
Perimeter Fence of the Slaughter House	Sangalang	LGU Biliran	September 21, 2026	LGU Biliran		
Parks and Driveways at Super RHU	San Roque	LGU Biliran	September 21, 2026	LGU Biliran	-	
Installation of Thermal Decomposer Machine	Busali	LGU Biliran	September 21, 2026	LGU Biliran		
Establishment of Radio Communication Infrastructure	San Roque	LGU Biliran	September 21, 2026	LGU Biliran		
Construction of Man-Made Falls to Swimming Pool	San Roque	LGU Biliran	September 21, 2026	LGU Biliran		
Construction of Slope Protection at Hostel	San Roque	LGU Biliran	September 21, 2026	LGU Biliran		Retain coordination activities with the contractor
Hostel Interior Design and Furnishing	San Roque	LGU Biliran	September 21, 2026	LGU Biliran		Together with MEO, closely coordinate and assist the

Construction of Swimming Pool and Cabanas	San Roque	LGU Biliran	September 21, 2026	LGU Biliran		contractor to fast-track construction activities and meet project timelines
Improvement of Water System	San Isidro	LGU Biliran	September 21, 2026	LGU Biliran		Retain coordination activities with the contractor
Installation of CCTV System	Poblacion	LGU Biliran	September 21, 2026	LGU Biliran		
Rehabilitation of the UNDP Evacuation Center	San Roque	LGU Biliran	September 21, 2026	LGU Biliran		Together with MEO, closely coordinate and assist the contractor to fast-track construction activities and meet project timelines

Prepared by:


ENGR. GWENNA M. CERVANTES, EnP
 PMC Secretariat

Approved by:


HON. MARIO A. NIERRAS
 PMC Chairperson

Noted by:


HON. GRACE J. CASIL
 LCE