

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM
KEY LESSONS LEARNED FROM ISSUES RESOLVED AT THE LPMC LEVEL
as of 3rd Quarter of 2026

PMC: MUNICIPALITY OF BILIRAN

Program/ Project Title	Project Location	Proponent/ Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entities/Key Actors and their Specific Assistance	Lessons Learned and Good Practices that could be Shared to the NPMC/Other PMCs**
			Nature	Details			
Establishment of Balay Silangan	San Roque	LGU Biliran	Contract Management/Administration	N/A	N/A	Municipal Engineering Office, LPMC	Strict enforcement of timelines and contract provisions is essential
Perimeter Fence of the Slaughter House	Sangalang	LGU Biliran	Contract Management/Administration	N/A	N/A	Municipal Engineering Office, LPMC	
Parks and Driveways at Super RHU	San Roque	LGU Biliran	Contract Management/Administration	N/A	N/A	Municipal Engineering Office, LPMC	
Installation of Thermal Decomposer Machine	Busali	LGU Biliran	Contract Management/Administration	N/A	N/A	Municipal Engineering Office, LPMC	
Establishment of Radio Communication Infrastructure	San Roque	LGU Biliran	Contract Management/Administration	N/A	N/A	Municipal Engineering Office, LPMC	
Construction of Man-Made Falls to Swimming Pool	San Roque	LGU Biliran	Contract Management/Administration	negative slippage	Required the contractor to submit a catch-up plan	Municipal Engineering Office, LPMC	
Construction of Slope Protection at Hostel	San Roque	LGU Biliran	Contract Management/Administration	negative slippage	Required the contractor to submit a catch-up plan	Municipal Engineering Office, LPMC	
Hostel Interior Design and Furnishing	San Roque	LGU Biliran	Contract Management/Administration	N/A	N/A	Municipal Engineering Office, LPMC	
Construction of Swimming Pool and Cabanas	San Roque	LGU Biliran	Contract Management/Administration	negative slippage	Required the contractor to submit a catch-up plan	Municipal Engineering Office, LPMC	
Improvement of Water System	San Isidro	LGU Biliran	Contract Management/Administration	N/A	N/A	Municipal Engineering Office, LPMC	
Installation of CCTV System	Poblacion	LGU Biliran	Contract Management/Administration	N/A	N/A	Municipal Engineering Office, LPMC	

Rehabilitation of the UNDP Evacuation Center	San Roque	LGU Biliran	Contract Management/Administration	N/A	N/A	Municipal Engineering Office, LPMC
--	-----------	-------------	------------------------------------	-----	-----	------------------------------------

Prepared by:


ENGR. GWENNA M. CERVANTES, EnP
PMC Secretariat

Approved by:


HON. MARIO A. NIERRAS
PMC Chairperson

Noted by:


HON. GRACE J. CASIL
LCE