

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
2ND QUARTER OF 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWP to date (%)	Actual OWP to date (%)	Slippage								
Construction of Concrete Pathway of Barangay Anibongon, Abuyog, Leyte	Brgy. Loyonsawang, Abuyog, Leyte	Municipality of Abuyog	0	100	100	0	NO ISSUE							
Construction/ Installation of Solar Street Lights of Barangay Anibongon, Abuyog, Leyte	Brgy. Loyonsawang, Abuyog, Leyte	Municipality of Abuyog	0	100	100	0	NO ISSUE							


Submitted by: **ELINOR A. BUG-ATAN**

Approved by: **Hon. FELICITO V. TOPIA**

Designation/Office: LPMC Secretariat

Date: JUNE 22, 2026

LPMC Chairperson

Date: JUNE 22, 2026