

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
3rd QUARTER of September 2026,

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Repair/Rehabilitation of Fish Landing of Brgy. Sto Niño Abuyog Leyte	Brgy. Sto Niño, Abuyog, Leyte	Municipality of Abuyog	0	51	100	49	NO ISSUE							
Construction/ Rehabilitation of Municipal Athletic Ground (Oval) Brgy. Nalibunan Abuyog Leyte	Brgy. Nalibunan, Abuyog, Leyte	Municipality of Abuyog	0	25	90	65	NO ISSUE							

														
Submitted by:		ELINOR A. BUG-ATAN							Approved by:		Hon. FELICITTO V. TOPIA			
Designation/Office:		LPMC Secretariat									LPMC Chairperson			
Date:		September 10, 2026							Date:		September 10, 2026			