


LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
PROBLEM SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of June 8, 2026 2nd Quarter)

Program/Project Title	Issues Details	Issues Typology	Location	AI	Date of Meeting	Concerned Agencies	Agreements Reached
Road Concreting(Super Health Center - GSO Building)	Labors do not have PPE during work	PPE	Bgry. Hubang Alangalang, Leyte		8-Jun-26	LGU and CSO	Foreman and pmc member agreed the issues concerned
Poblacion Reblocking Paterno and Mabini Streets	1. Box culvert is not aligned to the drainage canal	Project Plans	Bgry. San Antonio Pob. Alangalang, Leyte		8-Jun-26	LGU and CSO	Consultation to the LGU TWG
	2. For inspection by MEO Engr Sotto						
	3. No exit of water						
	4. Steel bars are exposed						
Construction of General Services Office Building		Laborers	Bgry. Hubang Alangalang, Leyte		8-Jun-26	LGU and CSO	Foreman and pmc member agreed the issues concerned
Construction of Bagong Pilipinas Serbisyo Center	No records	no application at LGU	Brgy. Salvacion Pob. Alangalang, Leyte		8-Jun-26	LGU and CSO	contact DPWH for the Project Details

Rehabilitation of Public Market (Phase II)	No records	Delayed project	Brgy. San Antonio Pob Alangalang, Leyte		8-Jun-26	LGU and CSO	contact DPWH for the Project Details
Submitted by:	 VERWEFNA C. BIBAR	Approved by:	 ELMER D. MATOBATO				
Designation/Office	MPDC / PMC Secretariat		SB Member / PMC Chairman				
Date:		Date:					