


LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES IN 2026

Program/Project Tittle	Location	Implementing Agency	Problem/Issue		Strategies/Actions Taken to Resolve the Pronlem/Issue	Responsible Entry/Key Actors and their Specific Assistance	Lesson learned and Good that could be shared to the NPMC/Other PMCs
			Nature	Details			
FMR Sitio Banawag	Brgy. Langit, Alangalang, Leyte	LGU-MEO-MPDO	unforeseen circumstances	Lack of Road Shouldering	request from the construction company	LPMC/contractors/MEO/MPDC	Close Supervision and Monitoring
Road Development and Car Park at Community College	Bgry. Salvacion Pob. Alangalang, Leyte	LGU-MEO-MPDO	unforeseen circumstances	Lack of Road Shouldering	request from the construction company	LPMC/contractors/MEO/MPDC	Close Supervision and Monitoring
Construction of General Services Office Building	Brgy. Hubang Alangalang, Leyte	LGU-MEO-MPDO	unforeseen circumstances	The material used for the storage door appears to be substandard	Request from the construction company	LPMC/contractors/MEO/MPDC	Close Supervision and Monitoring
Rehabilitation of Multi-Purpose Building in Alangalang, Leyte	LGU Compound	LGU-MEO-MPDO	unforeseen circumstances	Non-Compliance with PPE Requirements	Request from the construction company	LPMC/contractors/MEO/MPDC	Close Supervision and Monitoring

Submitted by:	 VERWENA C. BIBAR	Approved by:	 ELMER D. MATOBATO
Designation/Office	MPDC / PMC Secretariat		SB Member) PMC CHAIRMAN
Date:		Date:	