


LOCAL PROJECT MONITORING AND EVALUATION SYSTEM (LPMES)
PROBLEM SOLVING SESSION/FACILITATION MEETING CONDUCTED
As of September, 2026 (3rd Quarter)

Program/Project Title	Issues Details	Issues Typology	Location	AI	Date of Meeting	Concerned Agencies	Agreements Reached
FMR Sitio Banawag	The road requires proper shouldering to provide adequate support to the pavement edges, improve road safety, and prevent further deterioration of the roadway	Shouldering	Brgy. Langit, Alangalang, Leyte		15-Sep-26	LGU	Consult to the Contractor
Road Development and Car Park at Community College	The road requires proper shouldering to provide adequate support to the pavement edges, improve road safety, and prevent further deterioration of the roadway	Shouldering	Bgry. Salvacion Pob. Alangalang, Leyte		15-Sep-26	LGU	Consult to the Contractor
Construction of General Services Office Building	The materials used for the storage door were observed to be of poor quality and may not meet the required specifications and standards.	Construction materials	Brgy. Hubang Alangalang, Leyte		15-Sep-26	LGU	Consult to the Contractor
Rehabilitation of Multi-Purpose Building in Alangalang, Leyte	Workers at the construction site were observed not fully complying with the required use of Personal Protective Equipment (PPE)	PPE	LGU Compound		15-Sep-26	LGU	Consult to the Contractor and foreman

Submitted by:	 VERWEFNA C. BIBAR	Approved by:	 ELMER D. MATOBATO
Designation/Office	MPDC / PMC Secretariat		SB Member / PMC Chairman

Date:		Date:		/	
-------	--	-------	--	---	--