

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
In 2025

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Rural Electrification (Benolho)	Brgy. Benolho, Albuera, Leyte	LGU Albuera	Performance of Contractors/Consultants	-Non-disclosure of vital information to the public -Non-compliance to Occupational Safety and Health Standards	2nd Quarter LPMC Inspection conducted	PMC Council/MEO/RSO CONSTRUCTION	The Local Project Monitoring Committee (LPMC) agreed to institutionalize the regular monitoring and inspection of all local and national infrastructure and development projects within the municipality to ensure compliance with quality standards, address implementation issues promptly, and promote the timely completion of projects.
Concreting of Barangay Road (Seguinon)	Brgy. Tinag-an, Albuera, Leyte	LGU Albuera	Performance of Contractors/Consultants	-Non-disclosure of vital information to the public -Non-conformance to DPWH Standards/Specifications	2nd Quarter LPMC Inspection conducted	PMC Council/MEO/G-2 CONSTRUCTION SERVICES	The Local Project Monitoring Committee (LPMC) agreed to institutionalize the regular monitoring and inspection of all local and national infrastructure and development projects within the municipality to ensure compliance with quality standards, address implementation issues promptly, and promote the timely completion of projects.
Concreting of Farm to Market Road (Seguinon)	Brgy. Sherwood, Albuera, Leyte	LGU Albuera	Performance of Contractors/Consultants	-Non-disclosure of vital information to the public -Non-conformance to DPWH Standards/Specifications	2nd Quarter LPMC Inspection conducted	PMC Council/MEO/RSO CONSTRUCTION	The Local Project Monitoring Committee (LPMC) agreed to institutionalize the regular monitoring and inspection of all local and national infrastructure and development projects within the municipality to ensure compliance with quality standards, address implementation issues promptly, and promote the timely completion of projects.
Concreting of Barangay Road (Poblacion)	Brgy. Poblacion, Albuera, Leyte	LGU Albuera	Performance of Contractors/Consultants	-Non-disclosure of vital information to the public -Non-conformance to DPWH Standards/Specifications	2nd Quarter LPMC Inspection conducted	PMC Council/MEO/G-2 CONSTRUCTION SERVICES	The Local Project Monitoring Committee (LPMC) agreed to institutionalize the regular monitoring and inspection of all local and national infrastructure and development projects within the municipality to ensure compliance with quality standards, address implementation issues promptly, and promote the timely completion of projects.
Concreting of Super RHU Building Parking Space	Brgy. San Pedro, Albuera, Leyte	LGU Albuera	Performance of Contractors/Consultants	-Non-disclosure of vital information to the public -Non-compliance to Occupational Safety and Health Standards	2nd Quarter LPMC Inspection conducted	PMC Council/MEO/RSO CONSTRUCTION	The Local Project Monitoring Committee (LPMC) agreed to institutionalize the regular monitoring and inspection of all local and national infrastructure and development projects within the municipality to ensure compliance with quality standards, address implementation issues promptly, and promote the timely completion of projects.
Construction of Annex Building(Super RHU)	Brgy. San Pedro, Albuera, Leyte	LGU Albuera	Performance of Contractors/Consultants	-Non-disclosure of vital information to the public -Non-compliance to Occupational Safety and Health Standards	2nd Quarter LPMC Inspection conducted	PMC Council/MEO/RSO CONSTRUCTION	The Local Project Monitoring Committee (LPMC) agreed to institutionalize the regular monitoring and inspection of all local and national infrastructure and development projects within the municipality to ensure compliance with quality standards, address implementation issues promptly, and promote the timely completion of projects.
Rural Electrification (Antipolo)	Brgy. Antipolo, Albuera, Leyte	LGU Albuera	Performance of Contractors/Consultants	-Non-disclosure of vital information to the public	2nd Quarter LPMC Inspection conducted	PMC Council/MEO/MELGAZO CONSTRUCTION AND SUPPLY	The Local Project Monitoring Committee (LPMC) agreed to institutionalize the regular monitoring and inspection of all local and national infrastructure and development projects within the municipality to ensure compliance with quality standards, address implementation issues promptly, and promote the timely completion of projects.

Concreting of Barangay Road (Mahayahay)	Brgy. Mahayahay, Albueria, Leyte	LGU Albueria	Performance of Contractors/Consultants	-Non-disclosure of vital information to the public	2nd Quarter LPMC Inspection conducted	PMC Council/MEO/RAB BUILDERS AND SUPPLY	The Local Project Monitoring Committee (LPMC) agreed to institutionalize the regular monitoring and inspection of all local and national infrastructure and development projects within the municipality to ensure compliance with quality standards, address implementation issues promptly, and promote the timely completion of projects.
Rural Electrification (Mahayahay)	Brgy. Mahayahay, Albueria, Leyte	LGU Albueria	Performance of Contractors/Consultants	-Non-disclosure of vital information to the public	2nd Quarter LPMC Inspection conducted	PMC Council/MEO/G-2 CONSTRUCTION SERVICES	The Local Project Monitoring Committee (LPMC) agreed to institutionalize the regular monitoring and inspection of all local and national infrastructure and development projects within the municipality to ensure compliance with quality standards, address implementation issues promptly, and promote the timely completion of projects.

Submitted by:	Engr. KARLA A. GENCIANOS, EnP	Approved by:	RODOLFO S. BILBAO, JR.
Designation/Office:	MPDC		SB Member/LPMC Chairperson
Date:	June 22, 2026	Date:	June 22, 2026