

Republic of the Philippines
Province of Leyte
MUNICIPALITY OF ALBUERA

September 17, 2026

POST ACTIVITY REPORT

NAME OF ACTIVITY : 3rd Quarter Local Project Monitoring Committee (LPMC) Inspection

LOCATION : Albueria, Leyte

DATE : September 15, 2026

HIGHLIGHTS

The 3rd Quarter Local Project Monitoring Committee (LPMC) Inspection was conducted on September 15, 2026, in the morning, with the assembly point at the Municipal Hall. The activity was participated in by the LPMC members, composed of department heads, Sangguniang Bayan Members, Punong Barangays, Civil Society Organizations (CSOs), and the LPMC Secretariat.

The inspection commenced with the monitoring of priority locally funded projects identified during the third quarter. The committee visited the following project sites to assess their progress, implementation status, and compliance with approved plans and specifications:

1. Rural Electrification (Antipolo)
2. Rural Electrification (Benolho)
3. Construction of Flood Control Dike (Cambalading)
4. Installation of Streetlights (Benolho)
5. Construction of Annex Building (Super RHU)
6. Construction of Potable Water System (San Pedro)
7. Upgrading of Level II Water System (Doña Maria)
8. Concreting of Barangay Road (Damulaan)
9. Installation of Solar Street Lights (San Pedro)
10. Installation of Solar Street Lights (Tabgas)
11. Construction of Swimming Pool (Poblacion)
12. Concreting of Farm-to-Market Road (Tinag-an)

During the site inspection, the committee assessed the progress and physical accomplishments of the projects and verified their compliance with approved plans and specifications. The quality of workmanship was also evaluated, and issues that may affect the timely completion of the projects were identified and documented.

Following the inspection, the committee convened to discuss the observations and findings gathered from the project sites. The committee agreed to institutionalize regular monitoring and inspection of all locally and nationally funded infrastructure and development projects within the municipality. It further resolved to conduct periodic site visits until project completion to promptly identify issues, recommend appropriate corrective measures, and ensure the timely, efficient, and proper implementation of all projects.

Prepared by:


JEMIMA L. CELEDIO
Project Development Officer III

Noted by:


Engr. KARLA A. GENCIANOS, EnP
MPDC

Local Project Monitoring Committee Inspection
Albuera, Leyte
September 15, 2026



Local Project Monitoring Committee Inspection **Albuera, Leyte** **September 15, 2026**

