

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMS)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
As of May-June 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the PMC/Other PMCs
			Nature	Details			
Construction of Concrete Bridge(Phase I) Brgy Cuta to Brgy Tutug-an	Brgy. Cuta- Tutug-an Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Repair/Rehabilitation of Municipal Roads along Sta Elena St, Burgos St. & Arellano St Pob. Dist I, Barugo, Leyte	along Sta Elena St, Burgos St. & Arellano St Pob. Dist I, Barugo, Leyte	Municipal Engineering Office	N/A	N/A	N/A	N/A	N/A
Completion of 3 Storey Multi-purpose Bldg Phase III	Municipal Compound Poblacion District I Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Concreting of 145ln.m. Local Access Road along Brgy. Pongso, Barugo, Leyte	Brgy. Pongso, Barugo, Leyte	Municipal Engineering Office	N/A	Absence of asphalt on the newly constructed access road.	Engr. Ranie N. Cebrano, Municipal Engineer, has already informed regarding the matter. The contractor will undertake the findings as soon as possible.	Municipal Engineering Office	N/A
Concreting of 70ln.m.Local Access Road along Sitio Pamongsoran Road, Brgy. Bukid Barugo, Leyte	Sitio Pamongsoran Road, Brgy. Bukid Barugo, Leyte	Municipal Engineering Office	N/A	N/A	N/A	N/A	N/A
Concreting of 145ln.m. Local Access Road along Brgy. Can-isak Road, Barugo, Leyte	Brgy. Can-isak Road, Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Concreting of 70ln.m.Local Access Road along Sitio Laktusan, Brgy. San Isidro,Barugo, Leyte	Sitio Laktusan Brgy. San Isidro Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Repair/Rehabilitation of 50ln.m. Local Access Road along Brgy. San Isidro, Barugo, Leyte	Brgy. San Isidro Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Concreting of 170ln.m.Pathway along Sitio Marikot 1 to Marikot 2 Brgy Bukid, Barugo, Leyte	Brgy. Bukid Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A

Construction of New Transport Terminal at Simeona Apostol St. Poblacion Dist III, Barugo, Leyte	Pob. District III Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Extension of Municipal Slaughter House- Poblacion Dist. I, Barugo, Leyte	Pob. District I Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Renovation of Barugo Transport Terminal Building 3 to Barugo Bayview College Building at Pob Dist I, Barugo, Leyte	Pob. District I Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Land Development for Barugo Eco Village	brgy. Duka Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Repair/Rehabilitation of Various Multi-purpose Court- various barangays:	Brgy. Bukid Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
a. Brgy Bukid (Repair flooring, Installation of							
b. Brgy. Cabarasan (Repair of flooring,improvement of fence & painting)	Brgy. Cabarasan Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
c. Brgy. Canomantag (Repair of gutter downspout, repair of flooring, ring & Fencing)	Brgy. Canomantag Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
d. Brgy. Domogdog (Installation of lights, repair of flooring & ring, painting)	Brgy. Domogdog Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
e. Brgy. Hilaba (Stage, Installation of lights, drainage canal, repair of flooring, painting)	Brgy. Hilaba Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
f. Brgy. Hinugayan (Fencing & painting)	Brgy. Hinugayan Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
g. Brgy. Minuswang (Installation of lights, repair flooring, fencing)	Brgy. Minuswang Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
h. Brgy. Poblacion Dist. IV (Installation of lights, fencing & painting)	Pob. District IV Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
i. Brgy. Poblacion Dist. II (Installation of lights, repair flooring & painting)	Pob. Dist. II Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
j. Brgy Roosevelt (painting, repair flooring & ring, fencing)	Brgy. Roosevelt Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A

k. Brgy. Santarin (Repair of fence, ring & flooring, painting, installation of lights)	Brgy. Santarin Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
l. Brgy. Sta Rosa (flooring, roofing & scoreboard)	Brgy. Sta. Rosa Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Construction of Concrete Foot Bridge - Sitio Impo, Brgy. Can-isak	Sitio Impo Brgy. Can-Isak Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Construction of Stage - Tutug-an Elementary School, Brgy Tutug-an, Barugo, Leyte	Brgy. Tutug-an Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Construction of Concrete Footbridge Phase I, Sitio Lemon, Brgy. Minuhang, Barugo, Leyte	Sitio Lemon Brgy. Minuhang Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Procurement of 1 unit Dump Truck	N/A	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Concreting of 85ln.m. Pathway at Sitio Maitom, Brgy. Roosevelt	Sitio Maitom, Brgy. Roosevelt Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Construction of Revetment Wall at Brgys. Can-isak -Amahit Bridge	Brgys. Can-isak -Amahit Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Construction of Revetment Wall at Brgys. Pikas - Pongso Bridge	Brgys. Pikas - Pongso Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A
Rehabilitation & Improvement of Tide Embankment at Brgy. Minuswang	Brgy. Minuswang Barugo, Leyte	Municipal Engineering Office/GSO	N/A	N/A	N/A	N/A	N/A

Submitted by:
Designation/Office:
Date:

ENGR. JUDITH M. BORREL
MPDC/PMC Secretariat
06/09/2026

Approved by:
Designation/Office:
Date:

RICKY A. PEÑARANDA
PMC Chairperson
06/09/2026