

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
As of July-September 2026

[illegible]

Concreting of 70In.m.Local Access Road along Sitio Laktusan, Brgy. San Isidro,Barugo, Leyte	Sitio Laktusan Brgy. San Isidro Barugo, Leyte	Municipal Engineering Office/GSO	100%	100%	100%	0%	Absence of road shouldering	N/A	Prone to accident	Project Monitoring Committee	The committee had passed a resolution requiring all local access roads must have a road shouldering.	The committee will inform this issue to the Office of the Municipal Engineer	Y	N/A
Repair/Rehabilitation of 50In.m. Local Access Road along Brgy. Hilaba, Barugo, Leyte	Brgy. Hilaba Barugo, Leyte	Municipal Engineering Office/GSO	100%	100%	100%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Concreting of 170In.m.Pathway along Sitio Marikot 1 to Marikot 2 Brgy Bukid, Barugo, Leyte	Brgy. Bukid Barugo, Leyte	Municipal Engineering Office/GSO	0%	100%	100%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Construction of New Transport Terminal at Simeona Apostol St. Poblacion Dist III, Barugo, Leyte	Pob. District III Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Extension of Municipal Slaughter House- Poblacion Dist. I, Barugo, Leyte	Pob. District I Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Renovation of Barugo Transport Terminal Building 3 to Barugo Bayview College Building at Pob Dist I, Barugo, Leyte	Pob. District I Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Land Development for Barugo Eco Village	brgy. Duka Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Repair/Rehabilitation of Various Multi-purpose Court- various barangays: a. Brgy Bukid (Repair flooring, Installation of Lights, Paintings & Repair of Fence)	Brgy. Bukid Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
b. Brgy. Cabarasan (Repair of flooring,improvement of fence & painting)	Brgy. Cabarasan Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
c. Brgy. Canomantag (Repair of gutter downspout, repair of flooring, ring & Fencing)	Brgy. Canomantag Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
d. Brgy. Domogdog (Installation of lights, repair of flooring & ring, painting)	Brgy. Domogdog Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

e. Brgy. Hilaba (Stage, Installation of lights, drainage canal, repair of flooring, painting)	Brgy. Hilaba Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
f. Brgy. Hinugayan (Fencing & painting)	Brgy. Hinugayan Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
g. Brgy. Minuswang (Installation of lights, repair flooring, fencing)	Brgy. Minuswang Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
h. Brgy. Poblacion Dist. IV (Installation of lights, fencing & painting)	Pob. District IV Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
i. Brgy. Poblacion Dist. II (Installation of lights, repair flooring & painting)	Pob. Dist. II Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
j. Brgy Roosevelt (painting, repair flooring & ring, fencing)	Brgy. Roosevelt Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
k. Brgy. Santarin (Repair of fence, ring & flooring, painting, installation of lights)	Brgy. Santarin Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
l. Brgy. Sta Rosa (flooring, roofing & scoreboard)	Brgy. Sta. Rosa Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Construction of Concrete Foot Bridge - Sitio Impo, Brgy. Can-isak	Sitio Impo Brgy. Can-Isak Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Construction of Stage - Tutug-an Elementary School, Brgy Tutug-an, Barugo, Leyte	Brgy. Tutug-an Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Construction of Concrete Footbridge Phase I, Sitio Lemon, Brgy. Minuhang, Barugo, Leyte	Sitio Lemon Brgy. Minuhang Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Procurement of 1 unit Dump Truck	N/A	Municipal Engineering Office/GSO	100%	100%	100%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Concreting of 85ln.m. Pathway at Sitio Maitom, Brgy. Roosevelt	Sitio Maitom, Brgy. Roosevelt Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Construction of Revetment Wall at Brgys. Can-isak -Amahit Bridge	Brgys. Can-isak - Amahit Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Construction of Revetment Wall at Brgys. Pikas - Pongso Bridge	Brgys. Pikas - Pongso Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Rehabilitation & Improvement of Tide Embankment at Brgy. Minuswang	Brgy. Minuswang Barugo, Leyte	Municipal Engineering Office/GSO	0%	0%	0%	0%	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Submitted by: **ENGR. JUDITH M. BORREL**
Designation/Office: **MPDC/PMC Secretariat**
Date: **09/16/2026**

Approved by:
Designation/Office:
Date:

RICKY A. PEÑARANDA
PMC Chairperson
09/16/2026