

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (MPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
 January to March 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Rehabilitation of NAGA Spillway	Brgy. Naga, Bato, Leyte	LGU-Bato Leyte	0	0	0	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Rehabilitation of Baywalk Essentials	Brgy. Kalanggaman, Bato, Leyte	LGU-Bato Leyte	0	0	0	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
						0								

Submitted by:	 ENGR. RIZALINA M. BUZON	Approved by:	 MARISSA C. GERTOS
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	March 17, 2026	Date:	March 17, 2026