

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (MPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
 April to June 2026

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For NPMC Action (Y/N)	Requested Actions from the NPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Concreting of Barangay Road	Brgy. Mabini, Bato, Leyte	LGU-Bato Leyte	0	0	0	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Construction of Concrete Pedestal and Installation of Solar Lights	Brgy. Cebuana, Bato, Leyte	LGU-Bato Leyte	0	0	0	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
Construction of Elevated Tank (Water System Level I)	Brgy. Cebuana, Bato, Leyte	LGU-Bato Leyte	0	0	0	0	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
						0								

Submitted by:	 ENGR. RIZALINA M. BUZON	Approved by:	 MARISSA C. BERTOS
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	June 19, 2026	Date:	June 19, 2026