

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
PROBLEM SOLVING SESSIONS/FACILITATION MEETING CONDUCTED
As of September 10, 2026 [3rd Quarter]

Program/Project Title	Issue Details	Issue Typology	Location	IA	Date of Meeting	Concerned Agencies	Agreements Reached
Concreting of Barangay Road (Mabini)	N/A	N/A	Brgy. Mabini, Bato, Leyte	DPWH	September 10, 2026	N/A	N/A
Concreting of Barangay (GAWAD) Road	N/A	N/A	Brgy. Inguihan, Bato, Leyte	LGU-Bato Leyte	September 10, 2026	N/A	N/A

							
Submitted by:	ENGR. RIZALINA M. DUZON			Approved by:	MARISSA C. GERTOS		
Designation/Office:	MPDC, Secretary LPMC				Chairperson, LPMC		
Date:	September 10, 2026			Date:	September 10, 2026		