

MUNICIPAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
KEY LESSONS LEARNED FROM ISSUES RESOLVED AND BEST PRACTICES
July to September 2026

Program/Project Title	Location	Implementing Agency	Problem/ Issue		Strategies/Actions Taken to Resolve the Problem/Issue	Responsible Entity/Key Actors and their Specific Assistance	Lessons learned and Good Practices that could be shared to the NPMC/Other PMCs
			Nature	Details			
Concreting of Barangay Road (Mabini)	Brgy. Mabini, Bato, Leyte	DPWH	N/A	N/A	N/A	N/A	N/A
Concreting of Barangay (GAWAD) Road	Brgy. Iniguihan, Bato, Leyte	LGU-Bato Leyte	N/A	N/A	N/A	N/A	N/A

Submitted by:	 ENGR. RIZALINA M. BUZON	Approved by:	 MARISSA C. GERTOS
Designation/Office:	MPDC/Secretary LPMC		Chairperson, LPMC
Date:	September 10, 2026	Date:	September 10, 2026