

REGIONAL PROJECT MONITORING AND EVALUATION SYSTEM (RPMES)
REPORT ON THE STATUS OF PROJECTS ENCOUNTERING IMPLEMENTATION PROBLEMS
 As of **MARCH 2026 (Quarterly)**

Program/Project Title	Location	IA	Fund Utilization (%)	Physical Accomplishment			Issue Details	Issue Typology	Issue Status	Source of Information	Actions Taken	Actions to be Taken	For Higher Level PMC Action (Y/N)	Requested Actions from the RPMC
				Target OWPA to date (%)	Actual OWPA to date (%)	Slippage								
Improvement of Multi-Purpose Building within the LGU Cabucgayan municipal compound	Magbangon	N/A	1,998,877.81	1,998,877.81	1,998,877.81		None	N/A	N/A	N/A	N/A	N/A	N	None
Repair of the Municipal Civic Center	Magbangon	N/A	1,499,140.13	1,499,140.13	1,499,140.13		None	N/A	N/A	N/A	N/A	N/A	N	None

Prepared by: 
 Designation: **ROY L. AGANG**
 Date: Asst. Statistician
 March 30, 2026

Noted by: 
 Designation: **NORMAN C. VICEDOR**
 Date: Acting MPDC
 March 30, 2026

Recommending Approval: 
 Designation: **HON. EDWIN T. IGANO**
 Date: SB Member/LMPC Chair
 March 30, 2026

Appr: 
 Designation: **HON. GEMMA G. ADOBO**
 Date: Desig Municipal Mayor
 March 30, 2026